Technische Universität Braunschweig

Work plan and milestones

Three months from the project start. I and II denote the first and second halves of each month.



M1 Protocol fixed *Month 1, midpoint*

Specify the exploration bounds, data splits, success criterion and training budget. Verify that replay reproduces the baseline outcome from the same state.

M2 Dataset frozen *End of month 1*

Archive the paired segments and record counts of rescues, losses and ties. If rescues are rare, quantify the attainable gain and retain that limitation in the evaluation.

M3 Models frozen *End of month 2*

Assess critic rankings on separate start families. Save all three BC variants for each training seed before opening the final test set.

M4 Evaluation complete *Month 3, midpoint*

Report paired success-rate differences against uniform replay and the frozen baseline, with results by training seed.

M5 Project submitted *End of month 3*

Deliver the report, experiment protocol and scripts needed to reproduce the comparisons.